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From:
Sent:
To:
Cc:
Subject:
Attachments:

Patrick Medland <PMedland@Geosyntec.com> 
Tuesday, April 17, 2018 4:33 PM 
Ackerman, Joyce; Stovall - CDPHE, Curtis 
Dave Folkes; Jonathan H. Steeler; Richard Dean 
RE: Neuhauser Landfill - AOC 
fig1_excavations_stockpiles.pdf

Joyce and Curt,

I have spent some time digging and below are my responses to Curt's comments:

Comment 1 - The excavation limits from the February 17, 2018 survey included an area that was ramp built so an 
excavator could dig a test pit in the southwest corner of the Pit 2B excavation. The rectangular section referenced in the 
comment was that ramp, which was subsequently backfilled. A new survey of Pit 2B was conducted on March 2, 2018. 
Since this ramp was not a part of the drum removal excavation, it was excluded in the current draft map.

Comment 2 -1 agree with your comment. I believe the February 17 survey data was mistakenly used in place of the 
March 2 survey data in this draft figure. I have attached a new figure with what I believe to be the correct survey 
boundaries for the Phase 3 excavation. I will verify tomorrow when I am out at the site.

Comment 3 -1 do not believe the Phase 1 excavation was enlarged after February 17 and believe the current survey 
boundaries are correct. There were drums removed below an access road off the northwest corner of the Phase 2B 
excavation on February 22, 2018. These drums were not within the Phase 2B boundary and the Phase 2B excavation 
boundary was not enlarged due to this removal.

I hope my responses address your comments adequately. If you have any questions, please feel free to call or email.

Thanks,
Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340 
Direct: 720-509-8907

From: Ackerman, Joyce <Ackerman.Joyce@epa.gov>
Sent: Monday, April 16, 2018 10:06 AM
To: Patrick Medland <PMedland@Geosyntec.com>; Dave Folkes <DFolkes@Geosyntec.com>
Subject: Fwd: Neuhauser Landfill - AOC

Hi Patrick and Dave -1 will reply to Jonathan Steeler's email later today but wanted to forward you Curt Stovall's 

comments.

Thanks
l



Joyce

Sent from my iPhone 

Begin forwarded message:

From: "Stovall - CDPHE, Curtis" <curtis.stovall@state.co.us>
Date: April 16, 2018 at 7:53:32 AM MDT
To: "Ackerman, Joyce" <Ackerman.Jovce@epa.gov>
Cc: Jason King <Jason.King@coag.gov>. "Walker - CDPHE, David" <david.walker@state.co.us>, 
"MacGregor - CDPHE, Kelly" <kelly.macgregor@state.co.us>
Subject: Re: Neuhauser Landfill - AOC

Hi Joyce,

I've taken a quick look at Jon Steeler's April 13 email and the attachment. I have three 

comments.

Comment 1: The excavation limits shown on the attachment are essentially the same as the 

excavation limits shown on a Figure that Geosyntec provided to us via email on February 23, 

2018, with one exception. The Phase 2B limits shown on Feb. 23 figure are actually larger than 

limits shown on the April 13 version. The rectangular portion of the Phase 2B excavation at the 

southwest corner is not shown on the April 13 figure. Why? Please note that the Feb. 23 figure 

states that the excavation limits are based on a survey completed by CWC on February 17,

2018.

Comment 2: Based on the descriptions and photographs in the daily reports, it appears that 

the Phase 3 excavation was enlarged after the February 17 survey. Any enlargement of the 

Phase 3 excavation after February 17 is not reflected in the April 13 figure.

Comment 3: .The daily reports indicate that the Phase 1 excavation was enlarged after 
February 17th (drum removal under the access road). This Phase 1 excavation enlargement is 

not reflected in the April 13 figure.

Thanks,

Curt

On Fri, Apr 13, 2018 at 3:59 PM, Jason King <Jason.King@coag.gov> wrote: 

FYI

Begin forwarded message:

From: "Jonathan H. Steeler" <JSteeler(5)sennlaw.com>
To: "'Ackerman, Joyce'" <Ackerma n.Joyce@epa.gov>. '"Richard Dean'" 
<rdean(S)stratuscompanies.com>. "Jackie Rowley" <JRowlev@Geosyntec.com>, "Dave 
Folkes" <DFolkes@Geosvntec.com>. "Tobi L. Moore" <tmoore(5)ACTEnviro.com>, 
"Hunter Butler" <hbutler@ACTEnviro.com>, "Piggott, Amelia"
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<Piggott.Amelia(5)epa.gov>. "O'Reilly, Maureen" <OReilly.Maureen(S)epa.gov>,
"Jenkins, Katherine" <ienkins.katherine(5)epa.gov>. "Sandusky, Eric"
<Eric. Sandusky (a) WestonSolutions.com>. "Jason King" <Jason.King(5)coag.gov>, "Patrick 
Medland" <PMedland(5)Geosvntec.com>
Subject: RE: Neuhauser Landfill - AOC

Dear Joyce:

Richard is out of town on business today but in an effort to keep this moving see 
Stratus' proposal below and attached. I have not copied CDPHE but instead have 
copied Jason King at the Colorado Attorney General's Office. If you would like to 
forward this to Curt and Dave that would be great and, if not, I am sure Jason will 

forward it on to them.

Stratus is prepared and willing to conduct the work discussed below and as shown on 

the attached figure.

Rolloff Bins and Frac Tank:

1. Stratus will dispose of soils and debris in the existing rolloff bins as approved by 

EPA and as summarized on the attached figure.

2. Stratus will dispose of the liquids in the frac tank, as approved by EPA.

Additional Excavation:

1. Stratus will complete excavation of soils in the Phase 1 and Phase 2a 
excavations, as identified by the prior test pits and PID monitoring, following 
the procedures outlined in the Drum Removal Work Plan (DRWP). The most 
likely areas requiring excavation, based on prior test pit data, are shown on the 
attached figure (excavation zones).

2. Excavated and stockpiled soil from these excavations with PID levels below 100 
ppm will be used for backfilling of excavations, as approved by EPA. Stockpiled 
soil with PID levels above 100 ppm will be tested for total and TCLP 
concentrations of organics and based on these results, transported to the 
appropriate offsite disposal facility, or be used for backfill, as approved by EPA.

3. The final excavation limits will be surveyed, and confirmation samples will be 
collected from the bottom and sidewalls of the Phase 1 and 2a excavations
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after excavation is complete, as approved by EPA, and submitted for laboratory 
analysis of total metal, VOC, and SVOC concentrations.

4. A test pit will be excavated at the one remaining EM anomaly location 
(currently located below the drum storage area), as shown on the attached 
figure.

Stockpiles:

1. Stratus will use the soils in stockpiles outlined in green on the attached figure 
for backfilling the excavations. Soils in stockpiles outlined in red will be 
disposed offsite at the Front Range landfill, as approved by EPA and accepted 

by the landfill.

2. Regarding the Phase 1 SP-1 stockpile, Stratus understands that EPA has spoken 
with the Project Coordinator and approved re-segregation of this stockpile. 
Soils with PID levels below 100 ppm will^be used for backfilling the pits onsite, 
while soils with PID levels above 100 ppm will be disposed offsite at the Front 
Range landfill, as approved by EPA and accepted by the landfill.

3. Stratus requests the opportunity to employ the same segregation process ■ 
described above for the Phase 2B stockpile, where existing data indicate low 
levels of contamination in the outer materials. Any soils that cannot be 
segregated as backfill material will be disposed offsite at the Front Range 
landfill, as approved by EPA and accepted by the landfill.

Schedule:

Stratus's contactor, ACTenviro, believes that the above work can be completed within 
6 weeks, or by the end of May 2018 if this work starts now, barring any delays due to 
weather, laboratory turn-around times, or approval by disposal facilities. We will 
advise EPA as soon as possible if any events or conditions are likely to delay completion 
of the soil excavation and offsite disposal work.

As you know; disposal of the rolloff bins shown on the attached figure is already in 
progress and should be completed soon. We anticipate that excavation in the Phase 1 
and 2a pits will begin shortly, followed by sampling and offsite disposal of stockpiled 
soils over the next several weeks. Stratus would like to leave the exact timing and 
sequencing of the various components of the earth-moving work to the discretion of 
ACTenviro, based on the most efficient use of their crews and equipment at the 
time. This schedule also assumes that no additional drums are found at the anomaly 
location discussed above.

The Final Report will be submitted 60 days after completion of the scope of work 
described above, as required by the Order and the DRWP.

Finally, while some backfilling of the excavations is expected to occur during this time 
period, consistent with the DRWP (Section 4.4.2), complete regrading and backfilling of 
the excavations may be conducted at a later date pursuant to a CDPHE order, except to
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the extent that backfilling is required to cover impacted but non-hazardous soils, 
control odors, and/or stabilize the excavation.

If the foregoing is acceptable and reflects EPA's understanding of the remaining work 
to be performed by Stratus to complete its obligations under the Order, please provide 
Stratus with a written confirmation to this effect.

Thank You for your cooperation.

Jon

Jonathan H. Steeler 
Senn Visciano Canges P.C. 
1700 Lincoln Street, Suite 4300 
Denver, CO 80203 
Direct: (303) 291-4039 
Phone: (303) 298-1122 
Cellular: (303) 349-4220 
Fax: (303) 296-9101 
JSteeler@sennlaw.com 
www.sennlaw.com

From: Ackerman, Joyce \mailto:Ackerman.Jovce@epa.qov1 
Sent: Tuesday, April 03, 2018 9:17 AM
To: 'Richard Dean'; Jackie Rowley; Dave Folkes; Tobi L. Moore; Jonathan H. Steeler; 
Hunter Butler; Piggott, Amelia; O'Reilly, Maureen; Jenkins, Katherine; Stovall - CDPHE, 
Curtis; david.walker@state.co.us: Sandusky, Eric 
Subject: Neuhauser Landfill - AOC

Dear Mr. Dean =- As you know the AOC and Work Plan require that soils 

contaminated by drums be excavated and removed for off-site disposal. The 

Work Plan sets forth the following criteria for soils to be removed:

• Soil visibly contaminated by leaking drum or container contents;

• Soil with a strong odor consistent with drum or container contents;

• Soil with total VOC concentrations of 100 parts per million by volume (ppmv) or 

greater

as determined by soil sample head-space screening using a flame ionization detector 

(PID); ...
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EPA has been reviewing the laboratory data for soil samples taken from the 

stockpiles on-site, the rolloff boxes on-site, and the test pits within the 

excavations. Based on that review, the scope of work remaining at the Site to 

complete the AOC with regard to soil removal consists of the following:

1. Excavation of the areas of elevated contamination in the Phase 1 and Phase 

2a excavations, as identified by test pitting and PID monitoring. Soils removed 

will require sampling for characterization and subsequent off-site disposal.

2. Removal of the stockpiles from the Phase 2b and Phase 3 excavations for off­

site disposal.

3. Removal of the following stockpiles from the Phase 1 excavation: SP-1, SP-2, 

and SP-4 for off-site disposal. EPA notes that some of the samples from SP-1 

showed relatively low levels of contamination. EPA would be willing to review 

any proposals to segregate high level contamination from lower levels in SP-1 in 

order to minimize quantities of soil requiring off-site disposal.

4. Removal of the rolloffs containing contaminated soil for off-site disposal. EPA 

anticipates that soils from 10-13 rolloffs will be allowed to be returned to the 

Site excavations and not require off-site disposal. EPA will specify to the Project 

Coordinator which rolloffs can be emptied and soils returned to the 

excavations.

EPA is willing to review proposals for sampling of the excavations in Phases 1 

and 2a to determine more specifically how much soil requires removal.

EPA is willing to review proposals for on-site treatment of soils in lieu of off-site 

disposal, such as chemical oxidation.

As you are aware, implementation of the Work Plan has taken significantly 

longer than expected. EPA believes it important to address the remaining 

threats to human health and the environment remaining on Site. To that end,
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please provide a schedule by the close of business on Monday April 9, 2018,' 

outlining how Stratus plans to complete this Work. EPA believes all the actions 
outlined above should be completed by the end of May, 2018. Should Stratus 

be unable to complete the work as described above, EPA will review other 

available options to ensure the work is completed in a timely and safe manner.

Thank you for your assistance.

Sincerely,

Joyce Ackerman

On-Scene Coordinator and START P.O.

U.S. EPA Region 8 

1595 Wynkoop Street 

Denver, CO 80202

EMAIL NOTICE AND DISCLAIMER: The information contained in this communication (including any attachments) is 
for the sole use of the intended recipient. It may contain proprietary, confidential or legally privileged information 
which may be exempt from disclosure under applicable law. No confidentiality or privilege is waived or lost by any 
mistransmission. If the reader of this message is not an intended recipient, you are hereby notified that any 
unauthorized review, use, distribution, or copying of this communication, or any of its contents, is strictly prohibited. If 
you have received this communication in error, please reply to the sender and destroy all copies of the message.

(303) 312-6822

Senn Visciano Canges P.C.

Curt Stovall, P.E.
Environmental Protection Specialist
Solid Waste Permitting Unit
Solid Waste and Materials Management Program

COLORADO
Hazardous Materials

Sr Waste Management Division

Department of Eobiio Health f; Cnvitorimont

P 303.692.2295 I F 303.759,5355
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4300 Cherry Creek Drive South, Denver, Colorado 80246-1530 
curtis.stovall@state.co.us | www.colorado.gov/cdphe/hm
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Clean SP-02 Stockpile 
1,396 sq, ft. / 205.73 cuVyd;
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Legend

■ Test Pit - Clean

■ Test Pit - Impacted

• Confirmation Sample

# Test Pit To Be Completed

C3 Excavation

Stockpile - Clean 

03 Stockpile - Impacted 

Excavation Zone

Feet

100

□

KIMBALL FRONT RANGE

RFR279684 CHRT25418 CHRT25541 RFR279964

DEER TRAIL CHRT25461 CHRT25520 PT5628

RFR279853 CHRT26993 CHRT25556 DRT4719

HT2645 CHRT27407 CHRT27391 DRT4699

HT3115 DRT4900 CHRT25725 CHRT25696

CHRT26308 PT1096 PT5630 CHRT25534

CHRT27516 PT3652 CHRT27421 HT3122

PT5627 HT3701 HT3702

RT4543-2 RFR274961 HT2621-4

PT2489 CHRT24497

PT2452 CHRT25758

CHRT26964 PT5631

CHRT24778 CHRT26830

Backfill

CHRT27116

CHRT26540

CHRT26766

HT2586

HT3703

HT3837

RFR279944

CHRT9943

RFR274934

Phase 1-SP2 Stockpile 
612 sq. ft. / 51.20 cu. yd

V ■ V ' .T ■ ' •
•’ . -« .

Clean SP-03 Stockpile 
2,307 sq. ft. / 239.02 cu.yd.

Phase 1-SP5 Stockpile 
330 sq. ft. /16.91 cu. yd.

Phase 1-SP4 Stockpile 
582 sq. ft. / 37.13 cu. yd.

Xlean SP-01 Stockpile 
341 sq. ft. / 22.82 cu. yd.

Phase 1-SP1 Stockpile 
6,925 sq. ft. /1284.73 cu. yd.

Phase 1 Excavation . 
12,990 sq. ft.

Clean SP-04 Stockpile 
2,559 sq. ft. / 369.20 cu. yd.

Phase 1-SP3 Stockpile 
1,123 sq.ft./91.14 cu.yd.

RFR280574

PT3129

PT3017-2

CHRT26004

DRT4613

RFR279945

RFR279962

Excavations and Stockpiles

'

*

Neuhauser Landfill Site 
Erie, Colorado

Geosyntec D
consultants

Figure 1 

DE0302

4/17/2018

DRAFT

CHRT27438 RFR279947

Clean SP-06 Stockpile 
1,476 sq. ft. /187.97 cu. yd.

Phase 2B Excavation 
8,686 sq.ft.

Phase 3 Excavation 
7,018 sq. ft.

Phase 3-SP1 Stockpile 
ft. / 41.07 cu. yd.

2A Excavation

Phase 2B-SP1 Stockpile.
1054.64 cu. yd.

Clean SP-05 Stock| 
2,419 sq. ft. / 328.12 cu.




